



PROJECT ADVOCATES

Your Project. Our Passion.



INFORMATION

MEETING AGENDA: WCS Phase II Bond Oversight Committee

MEETING DATE: April 14, 2025

DISCUSSION

LOCATION: ABC District Office 909 South 76th Street, Omaha, NE

1. Nebraska Open Meeting Statement
2. Approve previous meeting minutes
3. Bond Program Update – Matt Herzog
 - a. Overall Program
 - i. Review March Monthly reports
 - ii. Current Projects Update
 1. Hillside Elementary
 - a. Construction update
 2. Westgate Elementary
 - a. Construction update
 3. Westside Middle School
 - a. Construction update
 4. Westside High School
 - a. Restroom construction update
 - b. Chiller piping update
 5. Westbrook Elementary
 - a. CDs issued
 - b. Project phasing
 6. Paddock Road Elementary
 - a. Preconstruction
 7. Rockbrook Elementary
 - a. Preconstruction
 8. Underwood Hills
 - a. Preconstruction
 9. Security Enhancement
 - a. Panic Buttons
 10. Loveland Elementary
 - a. Design Kickoff
 - b. March Cost Trackers
 - i. Overall
 - c. BOC member terms discussion
 - d. Communications Planning and Efforts
 4. Comments/Closing
 - a. Monday, May 19, 2025 meeting at the ABC building

